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Timeline of Council Direction 
on Rapid Transit Corridors

• Review of rapid transit corridor prioritization on several 
occasions at SPC on T&T in 2012/2013:

– 2012 December: RouteAhead (30-year) and Investing In Mobility (10-
year)

– 2013 February: RouteAhead approved; Investing in Mobility – GreenTRIP
funding allocation reviewed

– 2013 June/July: Investing In Mobility Transit Corridor Cost/Benefit  
Analysis reviewed

– Strategic Planning Meeting of Council by February 2014 (this meeting)

• $52 million tax room (2015-2024) allocated to Green 
Line in 2013 November

– Administration authorized to use as matching funds for provincial or 
federal grants

– Use other funds for other RouteAhead priorities



Rapid Transit 
Corridors

– Centre Street

– Southeast Transitway

– Southwest Transitway

– 17 Avenue SE

– North Crosstown BRT

– South Crosstown BRT

– NW-HUB



Updated Prioritization

• New 10-point scale (from 3-point)

• Refined two criteria

– Auto Travel Time Savings removed

– TOD Support in 2019 revised

• Weighting scenario based on CTP and RouteAhead



Updated Prioritization



New Funding Proposal
GREEN LINE ($625 million)

10-Year Green Line Fund $480 million (est.)

Building Canada Fund $145 million

TOTAL: $625 million

OTHER RAPID TRANSIT CORRIDORS ($264 million)

GreenTRIP Phase 2 $167 million

City Matching Funds (MSI) $86 million

Future Land Funds (MSI) $11 million

TOTAL: $264 million

More Information 
2014 April



New Funding
Proposal

• All seven corridors are 
short-term priorities

• New funding allows all 
corridors to proceed

– Green Line Fund

– GreenTRIP

– Building Canada Fund 
(BCF)

• GreenTRIP and BCF 
timing uncertain



FROM FUNDING

TO 
IMPLEMENTATION



Terminology: Transitways vs. BRT

• Transitways: long segments 
of transit-only lanes, 
higher-quality amenities

• Can consist of: 

– separate roadway for buses

– transit-only lanes in a street

– bus-only shoulders

– median busway



Terminology: Transitways vs. BRT

• BRT: in-street bus rapid 
transit with targeted 
transit-priority

• Fewer stops than regular 
service

• Cost-effective approach 
that still has a future role in 
Calgary (South Crosstown, 
North Crosstown)



Terminology: Transitways vs. BRT

• Examples in Calgary reveal 
evolution from BRT to 
Transitway

– Centre Street/McKnight 
Boulevard transit-only lanes 
(part of Green Line – Centre 
Street Transitway)

– Crowchild Trail SW transit-
only shoulder lanes        
(part of Southwest 
Transitway)



Infrastructure Timeline: In-Street Bus Rapid Transit

• Typically open 3 years after capital funding approval

• Year 1: Functional planning
• Confirm alignment, station locations

• Public engagement

• Transit service planning

• Identify land requirements, if any (typically none)

• Refine cost estimate

• Year 2: Design

• Year 3: Construction (one summer season, depending on scope/scale 
of infrastructure)



Infrastructure Timeline: Transitways

• Typically open 5 to 7 years after capital funding approved but may vary 
due to project scope/scale and delivery model 

• Typically require land; negotiations take time

• Comprehensive transit-oriented development (TOD) land use planning 
is required to meet desired long-term outcomes



Typical Transitway Infrastructure Timeline

Planning/
Funding Approval

1 – 2 years 2 – 3 years

Design/
Site Investigation

Land 
Acquisition

Construction

3– 5 years

Detail 
Design/
Tender

Detour 
staging/
Construction

Utility 
relocations

Public Engagement and 
Parallel TOD Plans

Pre-design/ 
Environmental/
Geotechnical

Delivery 
Model 
Selection

Council 
Approval

Functional 
Study

Closing
Valuation 
Due Diligence/
Negotiations

Approvals

Operation

Public engagement and transit-oriented development planning



Example: high-level next steps for 
Southeast Transitway

Scoping 
Study 

(Staging 
and 

Segment 
Options)

Concept 
Verification

•6 months

•Q3 2014 
report to 
SPC on T+T

Pre-design/
TOD Studies/
Investigation
/Land

Detailed 
Design

Construction Operation

• Design/construction timelines are dependent on capital funding approval
• Sequence depends on procurement model

We are here



Status of project planning/design
Corridor

Functional
Plan

Pre-Design Comments

Southeast 
Transitway 

Funding 
approved

Comprehensive functional planning and 
identification of staging completed in 2012.

17 Avenue SE 
Transitway 

Comprehensive functional planning, 
conceptual land use planning, and 
identification of staging completed in 2010.

Southwest 
Transitway 

High-level functional plan completed in 2010.  

South Crosstown Functional planning yet to be completed.

North Crosstown Functional planning yet to be completed.

Centre Street 
Transitway

Functional planning yet to be completed.
Some dependency on alignment review of 
North Central LRT.

NW-HUB 
(formerly West 
Campus Mobility)

underway

Functional planning in progress; multiple 
stakeholders involved (funding partners are 
U of C, Alberta Health Services).



Potential schedule - depending on cash flow

Plan

Design 
(including 
TOD 
planning 
and land 
acquisition)

Build

Green Line -
Southeast

Green Line -
Centre Street

Southwest 
Transitway

17 Ave SE 
Transitway

South 
Crosstown

North 
Crosstown

NW-HUB

Year:     2014   2015   2016   2017   2018   2019   2020   2021

Note: 
‘design’ 
start date 
depends on 
capital 
funding 
approval for      
each project



Operating cost implications

• Outlined in RouteAhead and Investing in Mobility

• Will be identified in Action Plan 2015-2018

Core service delivery and no 
new infrastructure

Core service delivery on 
improved infrastructure

Improved service delivery on 
improved infrastructureIncreasing 

operating 
cost and 

impact on 
mill rate



New Funding Proposal
GREEN LINE ($625 million)

10-Year Green Line Fund $480 million (est.)

Building Canada Fund $145 million

TOTAL: $625 million

OTHER RAPID TRANSIT CORRIDORS ($264 million)

GreenTRIP Phase 2 $167 million

City Matching Funds (MSI) $86 million

Future Land Funds (MSI) $11 million

TOTAL: $264 million

More Information 
2014 April



Recommendations

– Southwest Transitway
– 17 Avenue SE Transitway
– South Crosstown BRT
– North Crosstown BRT
– NW-HUB (West Campus Mobility Phase 1) 
– West LRT Land (as required)

That Council: 
1. Direct Administration to allocate remaining GreenTRIP funds, and City matching 

funds, to the following transit projects:

2. Consider the Green Line Transitway as a high priority for potential Building 
Canada Fund (BCF) funding, and report back to the SPC on Transportation & 
Transit in Q3 2014 as part of the Green Line Fund detailed workplan report. 



END


