



## 2019 Southwest BRT Construction Schedule

Preliminary schedule for 2019. Schedule will be updated as work progresses.

Roadway work, structural, utilities construction  
 Station construction  
 \*Bus service start

	Q1	Q2	Q3	Q4*
<b>Downtown &amp; Crowchild</b>				
Station - 6 Avenue WB				
Station - 7 Avenue NB				
Station - 9 Avenue Downtown				
Station - Crowchild 33 Avenue NB				
<b>Glenmore Trail to 75 Avenue SW</b>				
Glenmore Trail SW & 14 Street SW transit only ramp				
<b>14 Street and 90 Avenue SW Intersection</b>				
Lift station construction				
Roadway work construction				
90 Avenue SW pedestrian bridge				
90 Avenue SW underpass (including retaining wall)				
Utility relocations				
Station - 14 Street SW at 90 Avenue SW				
<b>Heritage Drive to 75 Avenue SW</b>				
Roadway construction				
75 Avenue SW pedestrian bridge				
Station - 14 Street SW at 75 Avenue SW				
<b>Heritage Drive SW to 90 Avenue SW</b>				
Station - 14 Street SW at Heritage Drive SW				
<b>Southland Drive SW to 90 Avenue SW</b>				
Roadway construction				
<b>Southland Drive to Woodbine</b>				
Station - Southland and 19 Street EB & WB				
Station - 24 Street EB				
Station - Oakfield and Braeside Drive NB & SB				
Station - Woodview NB & SB				
Station - Woodbine NB				
Woodbine Calgary Transit operator only washroom facility				
Roundabout construction at Woodpark Boulevard				
<b>Noise Wall Construction (tentative schedule)</b>				